US EPA RECORDS CENTER REGION 5

200 W. Allegan Street, Suite 300— — —
Plainwell, Michigan 49080-1397
N ROVERS Telephone: (269) 685-5181 Fax: (269)685-5223
&coASSEsOClloATGAES www.CRAworld.com

August 9, 2013 Reference No. 056394

" Ms. Sheila Desai
Remedial Project Manager
U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])
Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - July 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Ihvestigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 81 for the period of July 1, 2013 through July 31, 2013.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES
%m/v ) gﬂ/léﬂvéf
Jennifer L. Quigley, P.E.

JQ/36/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Garret Bondy (AMEC) - electronic only
Cynthia Draper (AMEC) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only

Equal
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Progress Report No. 81
July 1, 2013 to July 31, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US.EPA) in accordance with Task8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

Removal of investigation-derived waste generated during the MW-16 and Additional RI
Activities investigation.

Collection of static groundwater levels and staff gauge measurements from monitoring
wells and staff gauges on July 31, 2013.

Conference call with U.S. EPA on July 31, 2013 regarding U.S. EPA's June 18, 2013 comments
on the Multi-Area Quality Assurance Project Plan for the 12t Street Landfill Site (Operable Unit
No. 4) and Plainwell Mill Site (Operable Unit No. 7) of the Allied Paper, Inc/Portage
Creek/Kalamazoo River Superfund Site, Allegan, Michigan, Revision 03, Addendum 06 (QAPP),
which was submitted to U.S. EPA on May 16, 2013.

Data Received

None.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None.

Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

Development of response to U.S. EPA‘.s June 18, 2013 comments on the QATPP.

Anticipated Development with Work during the Next Period

None.
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7. Other Relevant Information

¢ None.
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